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Construction
CONTRACT TERMINATION

1. Purpose . To establish policy and standing operating procedures
(SOP) to protect the Government’s interest and assure timely action

in close-out after termination or other adverse actions have been
initiated.

2. Applicability . This regulation applies to all construction
contracts administered by subordinate and/or serviced organizations
of the Missouri River Division.

3. References
a. FAR 49.4
b. EFARS 49.000
c. AFARS 49.000
d. DFARS 49.402

4. General . Termination for default is generally the exercise of the
Government’s contractual right to completely or partially terminate
a contract because of the contractor’s actual or anticipated failure

to perform its contractual obligations. Termination for convenience

is generally a Government action and is the result of change in
mission and is in the best interest of the Government.

5. Policy . This regulation prescribes basic requirements to be
included in a standing operating procedure (SOP) to be prepared by the
District to provide control and overall management of the termination
process. The SOP will outline all involved elements, responsibilities,
checklist of duties and milestone duration for action.

6. Procedures for Termination

a. Reporting channels will be developed within the District and
field offices to respond to potential termination cases. Information
control will be in accordance with security and privacy act
procedures.

b. Area/Resident engineers will be provided assigned
responsibilities and actions to protect the Government’s interest at
the project site and support the contracting officer’s decisions.
These assignments should contain time schedules for completion of the
necessary tasks to support the termination process.
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c. Districts will request authority from the Division to terminate
in accordance with the contracting officer’s authority and operating
regulations. Request for authority to terminate a contractor’s right
to proceed should include the following information: (1) contract
number and name of contractor; (2) description of the work required
by the contract; (3) amount of contract; (4) description of bonds
involved by type and amount; (5) completion date; (6) whether
contractor is behind schedule and, if so, how much; (7) statement as
to whether all excusable delays have been allowed; (8) reasons for
contractor’s delay; and (9) reasons why termination is in the interest
of the Government.

d. District Engineers will appoint a termination board to manage
and assure timely finalization of the contract close-out.

7. Close-out Plan . A plan for close-out with dates of completion of

the various actions will be submitted to Missouri River Division,

ATTN: CEMRD-CO-CM, within 30 days following issuance of the
termination letter.
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